

EAC

Employer Reporting Application Update

Procurement key events and dates

Completed stages 1 – 3

- ✓ **Stage 1:** Minimum qualifications (mandatory) and bidder requirements
- ✓ **Stage 2:** Business and technical requirements, issues list response and price proposal
- ✓ **Stage 3:** Demonstration, oral interview, reference checks and finalize issues list if needed

Where we are today

Stage 4: IPS workshops and contract negotiations


2015

- ✓ Implementation and Planning Study began in December

2016

- Contract negotiations
- RFP Coordinator will announce apparent successful bidder (ASB)
- Three business days after ASB announcement is the last day to request optional debrief conferences with unsuccessful bidders
- Five days after debrief is the last day to submit a protest
- Estimated contract execution by DRS
- Commence ERA Project

Detailed procurement schedule



ERA Employer Engagement

After signing the contract

- Update the EAC with the project schedule
- Enlist your help to identify employers to participate
- Review project requirements and goals with employers who will be helping the team
- Develop outreach plans to keep all employers up to date
- Build a great new tool to make your lives easier!

Questions?