



STATE OF WASHINGTON
DEPARTMENT OF RETIREMENT SYSTEMS

P.O. Box 48380 • Olympia, WA 98504-8380 • (360) 664-7000 • Toll Free 1-800-547-6657

**Request for Proposals
RFP No. 09-006**

**Addendum 10
March 1, 2010**

Subject: Section 2.2

The RFP schedule has been revised. Please replace the current section with the following:

2.2 ESTIMATED SCHEDULE OF PROCUREMENT ACTIVITIES

Issue Request for Proposals via WEBS	July 6, 2009
Vendor questions due	July 17, 2009
DRS answers posted	July 27, 2009
Proposals due	August 7, 2009 by 3:00 pm PDT
Evaluate proposals	August 10-26, 2009
Conduct interviews, if required	September 2-4, 2009
Conduct site visits, if required	September 9-25, 2009
Announce ASV and send notification via e-mail to unsuccessful Respondents	September 28, 2009
Last day to request debriefing conference	October 1, 2009
Last day to submit a protest	October 9, 2009
Contract negotiations with ASV unsuccessful	November 9, 2009
New ASV announced. Send notification via e-mail to all Respondents	November 10, 2009

Last day to request debriefing conference	November 16, 2009
Last day to submit a protest	November 20, 2009
<i>Negotiate and sign DCP contract</i>	<i>No later than March 1, 2010</i>
<i>Negotiate and sign Plan 3 contract</i>	<i>No later than March 31, 2010</i>
Contract begins	As soon as contract signed
Transition activities begin	As soon as contract signed
Record keeping activities begin	July 1, 2010

The Agency reserves the right to revise the above schedule as needed.